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Nightmute Bulk Fuel Upgrades
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Design

Narrative Report Contents:

Village & report period Nightmute, June 2006

Work phase Design- Community tank farm, AVEC standby generator
ID active project components Bulk fuel only, standby genset

o

(@)

AVEC directed that the pipeline route should extend through the
native allottee property adjacent to the proposed tank farm location.
Surveying subcontractor made a site visit to conduct the survey for
the new tank farm location. They also surveyed the adjacent allottee
property to aid in securing the pipeline easement/ROW.

The area adjacent to the store was identified as a possible location for
the AVEC standby generator and laydown area. This area was also
surveyed.

needs from AVEC team

O

O

O

Need information from AVEC on size/location/configuration of
laydown area and the location of the quarters and standby modules.
Also need weights, reactions, design criteria for the standby generator
modaule, etc.

Updated fuel use information from the barge company.

Regulatory Agency progress All permits were obtained for the intertie project

construction and forwarded to AVEC and STG Inc.

Contract issues

(@)

scope changes The survey of the native allottee was not included in
the project scope.

fee issues We propose to continue work without amending the
existing contract. We will continue to monitor our expended effort
and notify AVEC as we approach the contract amount.




